
Vendor ID: 3630   TEN POINT CONSTRUCTION CO., INC.Contract ID:

Est Number:

5530           

0003 Pay Period End Date: 10.26.2015

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 10.28.2015

Contract Location:

 

Contractor:

TEN POINT CONSTRUCTION CO., INC.

2212 HWY 59

PO BOX 563

 

Date Awarded: 12.29.2014

01.28.2015

09.08.2015

Date Let:

IN CRAWFORD

12.18.2014

Estimate Type: PROG

Phone:

(712)263-5181

Escrow Agent:

 

Surety Co:

WESTERN SURETY COMPANY

DENISON  IA  51442-0563

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 09.09.2015

10.17.2015Date Project Completion:

Counties

DAWES

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

51530  000 RD-20-1(1038)  34.65 35.64 SPECIALTY

Vendor ID: 3630   TEN POINT CONSTRUCTION CO., INC.Contract ID:

Est Number:

5530           

0003 Pay Period End Date: 10.26.2015

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 10.28.2015

$540,688.56

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $549,369.95 $430,072.45 $119,297.50
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $549,369.95 $430,072.45 $119,297.50
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $549,369.95 $430,072.45 $119,297.50

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$549,369.95 $430,072.45 $119,297.50

$.00 $.00 $.00

102%

% Time Comp

% Dollar Comp

62%

$540,688.56

10.26.2015 10.26.2015

10.26.2015

Carnahan, Brian

Halstead, Kerri

Parks, Thomas (Drew)

Project Manager District Engineer

Construction Engineer

10.27.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 10.27.2015   
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8 SPECIALTY

0001.08      0.50 2,250.000 1,125.00

2,250.000 1,125.00

1,038.000 519.00

106.000 53.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      1.00 498.000 498.00

498.000 498.00

240.000 240.00

42.000 42.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.90      0.50 3,403.000 1,701.50

3,403.000 1,701.50

920.000 460.00

161.000 80.50

0003

EACHSIGN DAY
0003 

0003.10      333.00 90.000 29,970.00

90.000 29,970.00

114.000 37,962.00

28.000 9,324.00

0004

DAY FLAGGING
0004 

0030.30      18,000.00 1.000 18,000.00

1.000 18,000.00

1.000 18,000.00

0.000 0.00

0005

LS  MOBILIZATION
0005 

1101.25      6.00 162.000 972.00

162.000 972.00

0.000 0.00

0.000 0.00

0006

LF  SAWING PAVEMENT
0006 

1122.01      17.00 44.160 750.72

44.160 750.72

44.166 750.82

0.000 0.00

0007

SY  REMOVE CONCRETE MEDIAN SURFACING
0007 

3008.20      11.00 2,828.000 31,108.00

2,828.000 31,108.00

2,919.000 32,109.00

2,262.000 24,882.00

0008

EACHCROSS STITCHING
0008 

Vendor ID: 3630   TEN POINT CONSTRUCTION CO., INC.Contract ID:

Est Number:
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0003 Pay Period End Date: 10.26.2015
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Nebraska Department of Roads Date: 10.28.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3010.42      65.00 16.000 1,040.00

16.000 1,040.00

15.000 975.00

6.000 390.00

0009

LF  CONCRETE CURB REPAIR
0009 

3017.39      70.00 44.160 3,091.20

44.160 3,091.20

44.166 3,091.62

0.000 0.00

0010

SY  CONCRETE CLASS 47B-3000 MEDIAN
SURFACING

0010 

3039.11      540.00 34.450 18,603.00

34.450 18,603.00

34.098 18,412.92

0.000 0.00

0011

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0011 

3039.12      480.00 82.940 39,811.20

82.940 39,811.20

84.938 40,770.24

0.000 0.00

0012

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0012 

3039.13      400.00 389.550 155,820.00

389.550 155,820.00

400.525 160,210.00

0.000 0.00

0013

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0013 

3039.14      1,700.00 8.510 14,467.00

8.510 14,467.00

8.260 14,042.00

1.215 2,065.50

0014

CY  CONCRETE PAVEMENT REPAIR, TYPE A,
PARTIAL DEPTH

0014 

3211.25      6.00 1,670.000 10,020.00

1,670.000 10,020.00

1,894.000 11,364.00

1,894.000 11,364.00

0015

LF  SEALING CRACKS
0015 

3211.30      1.75 40,568.000 70,994.00

40,568.000 70,994.00

40,078.000 70,136.50

40,078.000 70,136.50

0016

LF  SEALING JOINTS
0016 

3221.13      438.00 308.880 135,289.44

308.880 135,289.44

313.075 137,126.85

0.000 0.00

0017

CY  CONCRETE PAVEMENT, CLASS PR-3500

JOINT REPAIR

0017 



Vendor ID: 3630   TEN POINT CONSTRUCTION CO., INC.Contract ID:

Est Number:
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0003 Pay Period End Date: 10.26.2015
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Nebraska Department of Roads Date: 10.28.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8028.01      190.00 22.250 4,227.50

22.250 4,227.50

0.000 0.00

0.000 0.00

0018

CY  FOUNDATION COURSE REPLACEMENT
0018 

L860.50      3,200.00 1.000 3,200.00

1.000 3,200.00

1.000 3,200.00

0.300 960.00

0019

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0019 

Contracted 540,688.56

Current 540,688.56

In place 549,369.95

This Estimate 119,297.50

GROUP 8 SPECIALTY

Totals for contract Contracted 540,688.56

Current 540,688.56

In place 549,369.95

This Estimate 119,297.50


